AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of7

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
96 20020CT17 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
BRI AN THELEN (586) 753-2118 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: THELENB@ACOM ARMY. M L
SCD A PAS NONE ADP PT SC1012
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP L. L.C.
14920 TWENTY- THREE M LE RQOAD 9B. Dated (See Item 11)
SHELBY TOMSHI P, M 48315

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0002
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2000NOV16

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AA NET DECREASE: -$200, 746. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MDD CODE: G It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order is|ssued Pursuant To: The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of: Mitual Agreenment of the Parties

HENN.

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor I:' isnot, isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
VIVI AN L. NORDAUNE

NORDAUNV@rACOM ARMY. M L (586) 753- 2068

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 20020CT17
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243
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Name of Offeror or Contractor: Gv GbLS DEFENSE GROUP L. L. C.

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

PROGRAM  Stryker Arnored Vehicle Program

1. This Mdification 96 to Delivery Order 0002 under Requirenents Contract DAAEQ7-00-D-MD51 is a suppl enental agreenent.

2. Conditional Acceptance. The purpose of this nodification is to establish the paraneters for the conditional acceptance of seven (7)
Medi cal Evacuation Vehicles (MEVs). The Contractor Serial Nunbers will be established at the tine of conditional acceptance.

3. Baseline Configuration. The baseline configuration for the vehicles, with final assenbly in Anniston, Al abama, is the contractor's
General Assenbly MEV Part Number 12479558 and Engi neering Rel ease Recored (ERR) Number CGDV0570, dated 5 Septenber 2002, with the
exceptions of the Engineering Change Orders outlined in Attachment C. Attachment Cis incorporated into this nodification by reference.

4. Configuration Managerment. The contract provisions of C. 2.8, C. 3.5 and, for any unique/new itens devel oped under Delivery O der 0001
applicable to the MEV, C. 5.5 are waived for the vehicles covered by this nodification. This waiver of the Configurati on Managenent
requirenents is conditioned on the follow ng:

a. Software Licenses. The Contractor shall be responsible for acquiring the required production related software |icenses for the
fam |y of Stryker Arnored Vehicles and all ancillary equipnent for all vehicles delivered. The term"ancillary support equipnent"
includes, but is not limted to, training equipment, test equipnment, and |oader/verifiers and/or security devices, if applicable. Any
sof tware changes introduced unilaterally by the contractor shall be conpatible with all previously produced vehicle or ancillary support
equi pmrent configurations.

b. CR/ECCs. Changes (Change Requests (CR), Engineering Change Orders (ECO, Wivers and Deviations) to the contractor's baseline
configuration referenced in paragraph 3 above may be made by the contractor, provided the changes neet the requirenments of the contract,
the MEV Performance Specification, and any Interface Control Docunments related to Governnent Furni shed Material .

1) The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was
establ i shed. The changes shall be provided for Government review in accordance with the contract requirenments identified in C 2.6
Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically
access the Contractor's Change Managenent data process. Until an automatic notification process and Government access are autonated
and functional, the changes shall be provided and reviewed in neeting/conference forumto be agreed to by the parties.

2) The Joint Contractor-Governnent Configuration Managenent (CM Board shall neet on a regular basis and the Board shall use
the neWwy agreed to CM process. The parties agree to execute a contract nodification to incorporate the new CM process into the
contract NLT 15 Novenber 2002. The contractor shall subnit a revised CM Plan NLT 30 November 2002.

3) Delivery Team Meetings. The previously established joint contractor-Government Delivery Team shall coordinate the
resolution of production, performance, and vehicle configuration issues.

5. The contract provisions of C 3.10 are waived for the vehicles covered by this nodification subject to the follow ng conditions:

a. The contractor conplies with requirements covered by previous nodifications to correct and retrofit any cadm umor Hexaval ent
Chrom um coated or treated parts in the vehicles covered by this nodification. (Reference contractor waivers WBCT-0002, W BCT-0004, W
BCT- 0005 R1).

b. The contractor provides a list of cadm um and hexaval ent chromumtreated parts specific to each of the vehicles accepted
herein. The lists will be included in the contract file and will be used for corrective action tracking until all parts have been
cleaned up and retrofitted or identified/ supported as parts w thout any technically acceptable alternatives. In accordance with Contract
Data Requirenents List (CDRL) Number AO044, the contractor shall provide the vehicle specific lists within 30 business days of DD 250
approval .

6. The contractor has an affirnmative obligation to provide notice to the Governnent of any failures, defects (excluding mnor defects)
or deficiencies in parts, conponents or assenblies provisionally released. The contractor shall pronptly notify the Government of any
failure, defect, or deficiency noted during contractor testing. The contractor assunes total responsibility to tinely correct any
failures to nmeet the contract requirements. For vehicles accepted but not yet shipped, the contractor shall correct the

har dwar e/ sof tware by renoval of deficient conponents and reinstallation of approved hardware/software. |If the vehicle has been shipped,
correction/reinstallation of the hardware/software shall be at Governnent direction. In the event, the CGovernnent elects to nake its own
correction/installation of any deficiencies after delivery/shipnment, it shall be entitled to an equitable adjustment of the contract
prices.

7. The vehicles will be conditionally accepted pending conpletion of the First Production Vehicle Inspection (FPVI). For any
di screpancy di scovered during the conpletion of the FPVI, the contractor shall performcorrective action and/or retrofit of all MEVs
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previously accepted. The corrective action and/or retrofit of the vehicles shall be perforned at a | ocation specified by the
CGovernnent, at no additional cost to the CGovernnent.

8. To inspect the vehicles covered by this nodification, the Governnent will use the conditionally accepted Final |nspection Record
(FIR) MEV--Rev Draft, dated 2 August 2002. The FIR testing of Litter Lift will not be conpleted prior to DD 250. Al required testing
of the Litter Lift will be conpleted prior to vehicle shipnent.

9. Pursuant to the FIRs identified in paragraph 8 above, the subject MEVs will be conditionally accepted. These vehicles will be
conditionally accepted until all terms of acceptance, including but not limted to those listed in this nodification, are fulfilled.
This conditional acceptance shall not relieve the Contractor fromconplying with all requirements of the terms and conditions of the
contract.

a. Hardware/Parts Shortages. The parts and hardware shortages for each vehicle are identified in Attachnent A which is a part of
the contract file. The contractor shall submit the vehicle specific Attachment A within 2 business days after the DD 250 approval . |If
a DD 1149 is required, the contractor shall provide the vehicle specific Attachnent A within two business days after shipnent. The
parts and hardware shortages shall be installed on the vehicles, at a location specified by the Governnent. The installation is subject
to CGovernment inspection and acceptance. This condition will be met upon Governnment verification that the installation has been
satisfactorily acconplished. The Attachnent A addresses the open issues and the Vehicle Infornmation Data Sheets (fornerly Attachnent B)
addresses the retrofit plan associated with the vehicles referenced in paragraph 2 above.

The contractor shall generate and nmintain a vehicle unique retrofit data sheets, formerly Attachment B. The contractor shall
provi de an automated solution that can function within the IDE. The Contractor's Retrofit Database shall incorporate all the
information related to required, known or planned retrofits of the vehicles identifying and tracking the mssing parts, corrected parts,
sof tware changes, unresol ved/ open issues pending corrective action identification or any other action that may result in a retrofit.

The contractor shall deliver electronically a weekly update to the data base (IAWCDRL TBD). At a nmininmum the data base update shall
identify each vehicle by serial nunber, each retrofit applied, retrofits remaining and pending or open issues that may result in
retrofit. The Contractor's Retrofit Data Base submission shall be structured to sort by retrofit items/issues as well as by vehicle. No
later than 15 Cctober 2002, the Contractor's Retrofit Data Base shall be populated with all of the required information pertaining to
all Stryker vehicles previously conditionally accepted.

b. Contractor Waivers to the Contractor's Baseline Configuration. The Governnment conditionally accepts vehicles pending
resolution/correction of the follow ng Contractor waivers to the vehicles Configuration Baseline and/or Performance Specification
requirenents identified herein:

1) Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting". (Reference Contractor Waiver WBCT-
0021) .

2) The winch. (Reference Contractor Waiver W BCT-024)

c. Execution of the retrofit plan per the steps, procedures and schedule identified in the vehicle unique retrofit data sheets
which are incorporated into this nodification by reference.

d. Height Management System (HVB). |In the event the HVS does not neet all the requirenments of the contract, the contractor shall
performany corrective action and/or retrofit of the HVS, at a location specified by the Governnment, at no additional cost to the
Gover nnment .

e. Arnor (14.5nmm). In the event the 14.5 Arnor does not neet the requirements of the contract, the contractor shall perform any
corrective action and/or retrofit of the arnor, at a location specified by the Governnent, at no additional cost to the Governnent.

f. Arnor Panel Git Adhesion Issue. Vehicles may be conditionally accepted and shipped prior to the inplenentation of the
corrective action for the Arnmor panel grit adhesion issue. The arnor panel grit issue nust be added to Attachnent A. The contractor
agrees to provide the necessary corrective action and retrofit all vehicles as necessary, at a location specified by the Governnent, at
no additional cost to the CGovernnent.

10. The parties agree to reduce the unit price of each of the vehicles presented for acceptance by $28,678 prior to liquidation of
progress paynents pending mutual resolution of production verification test provisions. The parties agree to resolve any open
Perf ormance Specification issues, revise/clarify the specification, and address open conpliance el ements under discussion.

11. The Government shall withhold a total of $139,194 per vehicle (after the liquidation of progress paynments). O this total, $89,194
per vehicle is for all of the itens addressed above in Paragraphs 9 and 11 of this nodification. The renaining wthhold of $50,000 per
vehicle relates to the air transportability issues which are addressed in paragraphs 12 and 13 bel ow.

The contractor shall install all arnor prior to shipnent. The Governnent shall wi thhold $17,000 per vehicle. The arnor withhold
will be released by vehicle upon verification by a designated Government official that the contractor has retrofitted fully conpliant
ar nor .
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12. Transportability.

a. The contractor provided the required CDRL 0010 report per C. 3.7.3.2, but the information has changed as the design of the MEV
has matured. Therefore, the data subnmitted is no |onger applicable and has to be updated/corrected to neet the contract requirenents.
The contractor agrees to nmeet the followi ng mlestones:

1) Denonstration of MEV C- 130 Egress. The Egress Denonstration shall be conducted not |ater than 29 Novenber 2002.

2) Transportability Docunentation. The contractor shall submt the Transportability Docunmentation to include all necessary
information for Air Force review including but not limted to any necessary waivers, not later than 31 Decenber 2002 to the follow ng:

Director, Mlitary Traffic Managenent Conmand, Transportation Engi neering Agency
ATTN: MITE-DPE (M. Oaen Spivey)

720 Thinble Shoals Blvd., Suite 130

Newport News, VA 23606

3) The contractor shall run its ranp test nodel for 12, 13 1/2, and 15 degrees for the MEV and provide the results to the
Governnent not |ater than 29 December 2002.

4) If the contractor fails to make progress against the aforenentioned requirenents, the Governnent nay exercise its
remedi es under the contract.

13. Vehicle Retrofits/ Corrective Actions. Any vehicle retrofits or corrective actions required to nmeet the Transportability
Requirenments, to include all safety rel eases, shall be conpleted by the contractor not later than 31 March 2003.

a. The CGovernment will withhold $15, 000 per vehicle relating to the conpletion of the hardware (such as the cat wal k) and/or
software (such as the HWS) safety release. The contractor may invoice $105, 000 ($15,000 per vehicle) upon receipt of the applicable
Governnent safety rel ease.

b. The Government will withhold an additional $35,000 per vehicle relating to the installation of the corrective actions verified
in the safety release as stated in 13a above. The Contractor may invoice the w thheld amobunt of $35,000 on a per vehicle, after all
corrective actions have been applied to each vehicle and verified by a designated Government representative.

14.  Shipping instructions.

a. Subsequent to vehicle inspection/acceptance, the vehicles will be shipped in place until the Arnor is installed satisfactorily.
Under no circunmstances are the vehicles to be shipped to Fort Lewis without the Arnor properly installed. Wile the vehicles are
shipped in place, the contractor shall be responsible for the cost, the security, and the maintenance of the vehicles. Each vehicle

under this nodification shall be shipped no |ater than 22 cal endar days foll owi ng approval of DD 250. The Government will not incur any
expense due to the shipment of the vehicles in place.

b. The WBP retrofitted cable, TRWP/ N 881335-3 Revision C, JV P/N 16102675-002 shall be installed on each vehicle under this
nodi fication prior to conpletion of deprocessing.

c. Wiile the vehicles are shipped in place, the contractor may have access to the vehicles to install sonme of the hardware/parts
shortages addressed in Paragraph 9 above.

d. Prior to shipnment, each vehicle nmust be 100% i nspected to the FIR  Should any portion of the FIR not be conpleted, Attachment A
nmust be annotated to indicate which parts of the FIR are not conpleted prior to shipnent.

e. Shipping Instructions are provided in Section B of this nodification.

15. As aresult of this nodification, the total price of Delivery Order 0002 is decreased by $200,746. Except as specifically stated
above, all other terns and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

*** END OF NARRATIVE A 082 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT | UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
0700AA PRODUCTI ON_QUANTI TY 20 EA |$_1,224,004.000 |$ 24, 480, 080. 00

NSN:  2320- 01-481- 8580

FSCM 19207

PART NR: 12479558

SECURI TY CLASS: Uncl assified
PRON:  X11GX007X1
AMS CD: 311071

Packagi ng and Marki ng

I nspection _and Accept ance
I NSPECTION: Origin

Deliveries or Performance
DCC SUPPL

NOUN: MEDI CAL EVACUATI ON VEHI CLE

PRON AMD: 08

ACCEPTANCE: Origin

ACRN:  AA

FOB PO NT: Origin

SH P TO. PARCEL POST ADDRESS
( YO0000)

REQUI SI TI ON.

REL CD M LSTRI P ADDR SIGCD MARK FOR TP CD
001 Wp09530320H007 YO0000 M 2
PRQJ _CD BRK BLK PT
00A
DEL_REL CD QUANTI TY DEL DATE
003 11 30- NOv- 2002
005 3 31- JAN- 2003
006 DELETED
007 6 31- OCT- 2002

SHI PPI NG | NSTRUCTI ONS FOR CONSI GNEE
(SH P-TO WLL BE FURNI SHED PRI OR
TO THE SCHEDULED DELI VERY DATE FOR
| TEM5S REQUI RED UNDER THI S

CONTRACT/ DELI VERY ORDER NUMBER

DAAEQ7- 00- D- MD51/ 0002
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ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
0700AB PRODUCTI ON_ QUANTI TY 7 EA |[$_1,195,326.000 |$ 8, 367, 282. 00

NSN:  2320- 01- 481- 8580

NCUN: MEDI CAL EVACUATI ON VEHI CLE
FSCM 19207

PART NR: 12479558

SECURI TY CLASS: Uncl assified

PRON: X11GX007X1 PRON AMD: 08 ACRN: AA
AVS CD: 311071

Packagi ng _and Mar ki ng

I nspection _and Accept ance

I NSPECTION: Origin ACCEPTANCE: Origin

Deliveries or Perfornmance

DOC SUPPL
REL_CD M LSTRI P ADDR _ SIGCD MARK FOR TP CD
004 Wp09532289L001 WB1A2N M 1
PRQJ_CD BRK BLK PT
I OP
DEL REL CD QUANTI TY DEL DATE
001 7 30- SEP-2002

FOB POINT: Origin

SH P TO. PARCEL POST ADDRESS

(VO1A2N) XR WAGG FT LEW S FLD COFC

BLDG 9630 L ST
FORT LEW S

CONTRACT/ DELI VERY ORDER NUMBER

WA 98433- 5000

DAAEQ7- 00- D- MD51/ 0002

EXCEPTI ON DATA:

"Vehicles are to be shipped in accordance with
Security Classification Guide. For further
gui dance contact PM BCT Security Keith Witten

(586) 753-2135".

SH P TG FT. LEWS FIELDI NG OFFI CE

BLDG 3041

FT. LEWS, WA 98433-5000
MARK FOR: MR COVI NGTON, PH: 253-966-4851/
CELL: 253-405-2697
MS. BRAY, PH: 253-966-4851

(End of narrative FO01)
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Name of Offeror or Contractor:

GM GDLS DEFENSE GROUP L.L.C

SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
| TEM AVE CD ACRN JOB ORD NO PRI OR AMOUNT AMOUNT AMOUNT
0700AA  X11GX007X1 AA 1 $ 33,048,108.00 $ - 8,568, 028. 00 $ 24, 480, 080. 00
311071 1GXPO1
0700AB X11GX007X1 AA 1 $ 0.00 $ 8, 367, 282. 00 $ 8, 367, 282. 00
311071 1GXPO1
NET CHANGE $ - 200, 746. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAMVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMOUNT
Ar ny AA 21 12033000015R5R07P31107131E9 S20113 Wb6HZV $ - 200, 746. 00
NET CHANGE $ - 200, 746. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 690, 168, 520. 28 $ - 200, 746. 00 $ 689, 967, 774. 28
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